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PROJECT NO. 52667

FILING OF ATTESTATIONS § PUBLIC UTILITY COMMISSION
DEMONSTRATING COMPLIANCE §
WITH HB 4150 § OF TEXAS

FIFTH PROGRESS REPORT OF
DENTON COUNTY ELECTRIC COOPERATIVE, INC., D/B/A
COSERV ELECTRIC

Denton County Electric Cooperative, Inc d/b/a CoServ Electric files this progress report
regarding compliance with Section 6 of House Bill 4150 (“HB 4150”), providing information
regarding distribution lines on United States Army Corps of Engineers (“USACE”) property that
CoServ Electric identified as non-compliant in its report and attestation filed in this docket on
January 14, 2022 (“Initial Report”). By letter dated March 4, 2022, the Division of Compliance
and Enforcement (“DICE”) of the Public Utility Commission of Texas (“Commission”) requested
a progress report and additional information to be filed on a monthly basis. This is CoServ

Electric’s fifth monthly progress report, which is timely filed.
I. Fifth Progress Report

In its last progress report, CoServ Electric identified five distribution line segments located
in areas that could be suitable for a sailboat and remained non-compliant with the applicable
clearance standards in Rule 232 of NESC Standard ANSI (c)(2) (“NESC Rule 2327). These five

line segments remain in progress at Lake Ray Roberts or Lake Lewisville, as described below.
1. Status of engineering design, permitting, and reconstruction.

Of the five remaining distribution line segments, CoServ Electric has:

e Ray Roberts 3 — construction scheduled for July 29, 2022

e Ray Roberts 9 — redesigned layout based on discussions with USACE and TxDOT,
survey expected by July 8, 2022, after which the permit package will be submitted to
USACE and TxDOT

e Ray Roberts 20 — waiting on approval of permit submitted June 24, 2022

o Lewisville 31A —design and easement acquisition still in progress based on discussions
with USACE and private landowner; design completion estimated by July 22, 2022



e Lewisville 34 — permit approved; waiting for 90-foot concrete pole to begin
construction

CoServ Electric will continue to complete designs, surveys, and permit applications for
reconstruction to USACE. CoServ Electric will begin construction upon permit approval and
receipt of required replacement structures and facilities.

The status of CoServ Electric’s efforts are detailed in Attachments A and B attached hereto.

Date: July 8, 2022 Respectfully submitted,

(2. (e

Carl R. Galant

State Bar No. 24050633

Travis Vickery

State Bar No. 00794790

1111 W. 6™ Street, Bldg. B, Suite 400
Austin, Texas 78703

Phone: (512) 495-6083

Fax: (512) 505-6383
cgalant@mcginnislaw.com
tvickery@mcginnislaw.com
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PUC Project No. 52667 Report

McCord Eng.

7/1/2022
CoServ Electric
ATTACHMENT B
NESC - LAKE RAY ROBERTS CLEARANCES
1 | New Job Code 1 | Flowage Easement Elevation | Reference Pool Elevation |
|Lake Ray Roberts | €05-2-L.43 | sria101432 | 1 645.50' 640.5' |
WARNING FLAGS| COSERV SUITABLE / NOT SUITABLE
LakuRagRoBerts’ | 4 o i dvred ACTION NEEDED INSTALLED | COSERVDESIGN SURVEY, RERMIT PERNIT CONSTRUCTION NOTES (ENGINéERING FIRM CLEARANCE EAKE/ACRESIAT
Crossing Numb COMPLETE COMPLETE sueMITTED |  APPROVED COMPLIANCE CROSSING
rossing Number (EST.) COMPLETE DETERMINATION
Design and Power Line Revisions Required. Estimated 4
Ray Roberts3 11/9/2021 Construction Complete Complete Complete Complete Complete rpspeny | T RSIORSRAANER SNRRREH] sumumiesomsainnar NO 33233.6
Polesto be Replaced.
Design and Power Line Revisions Required. Estimated 1
Ray Roberts9 11/9/2021 Survey Complete 6/30/2022 7/8/2022 @ . SUITABLE FOR SAILBOAT NO 33233.6
Pole to be Replaced.
Removed CoServ uitlities from Army Corp of Engineers|
Ray Roberts 10 11/9/2021 None Complete Complete N/A N/A N/A 42022, | e Re TG Fool /A vES 33233.6
Design and Power Line Revisions Required. Estimated 8
Ray Roberts 20 11/9/2021 Permit Complete Complete Complete 6/24/2022 o RZ:IZ'ce'd"e evisonshequirec. ESimated S sumasLE FOR sABOAT NO 19205




7/7/2022 PUC Project No. 52667 Report McCord Eng.
CoServ Electric
ATTACHMENT B
NESC - LAKE LEWISVILLE CLEARANCES ANALYSIS
| | New Job Code Flowage Easement Elevation | Reference Pool Elevation ]
JLake Lewisville | C05-2-L.42 | sr#a1siaze | |  s3.00 ] 532.00" |
o WARNING FLAGS| COSERV SUITABLE / NOT SUITABLE
c"ake_ Le"’:‘"s‘"te Date Analyzed ACTION NEEDED INSTALLED CO;Z';'PTETS'EGN Czl:;f;E SUP:;'I?TTED A:::Z"[LD CONSTRUCTION NOTES (ENGINEERING FIRM C%;’:TA'\:\‘CCEE mgi ::S'TESGAT
rossing Number
€ (EsT.) COMPLETE DETERMINATION)
i Removed CoServ utilities from Army Corp of Engi
Lewisville 7 11/5/2021 None Complete Complete N/A N/A N/A Complete emoved Loserv utilities from Army Corp of Engineers] ¢\ -ap) ¢ FoR SAILBOAT YES 2609.6
Flowage Easement/Reference Pool
i Removed CoServ utilities from Army Corp of Engi
Lewisville 15A 11/5/2021 None Complete Complete N/A N/A N/A Complete emoved Loserv utilities from Army Corp of Engineers] ¢\ -ap) ¢ FoR SAILBOAT YES 22201.6
Flowage Easement/Reference Pool
i Removed CoServ utilities from Army Corp of Engi
Lewisville 17A 11/5/2021 None Complete Complete N/A N/A N/A Complete emoved Loserv utilities from Army Corp of Engineers] ¢\ -ap) ¢ FoR SAILBOAT YES 22201.6
Flowage Easement/Reference Pool
- Need New Engineeri Design and Power Line Revisions Required., Estimated
Lewisville 31A 11/5/2021 ced New Engineering Complete 7/22/2022 esign and Power Line Revisions Required. Estimated | g\, 1A F FOR SAILBOAT NG 22201.6
Package 4 Poles to be Replaced.
__ Construction - Waiti Power Line Revision Required. Ordering 90' Poles 14
Lewisville 34 117572021 | tonstruction-Walting on | - jre Complete Complete Complete Complete ower Line Revision Requirec. Orcering 30" Poles SUITABLE FOR SAILBOAT NO 22201.6
concrete pole to 16 weeks Estimated 8 Poles to be Replaced.




